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Subject: RESULTS OF BUILDING 910 ACCEPTANCE PHASE OPERATION 

EG&G is pleased to present these results of the Building 9 10 Acceptance Phase 
Qualification Test. 

Schedule Performance 

The test was scheduled to begin (activity 12640010) June 16, 1993. Actual start date 
' was June 17. 

The test was scheduled to be completed (activity 12640020) June 28, 1993. This 
completion date was also a commitment to the regulators. Actual completion was 
June 24. 

The air-emissions measurements were run immediately following the qualification 
sampling period. Those measurements were scheduled to occur (activity 16450010) 
between June 24 and June 28. Measurements were actually completed June 29. The 
air emissions measurements were intentiaonally moved to June 28 and 29 to avoid 
conflict with critical path items for the Building 910 qualification sampling. 

The submittal of these test results to DOE was scheduled to occur (activity 16470070) 
July 22, 1993. The transmittal is accomplished via this letter. 

Operational Information 

The Interim Measurehterim Remedial Action Decision Document (IMRA) requires 
operating information be developed. EG&G has prepared operating logs, data sheets, and 
records of operating conditions and parameters. For the air-emissions permit related to 
Building 910, the fuel consumption log has been established. These record. have been 
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developed as required, and will be entered into the plant’s Quality Record system at a 
convenient time for storage. 

Pretreatment Test Results 

An EDTA addition rate curve was developed, and is attached. This curve is the product 
of the Pretreatment Tests required by the IM/IRA Appendix B, Table 1A. The 
Pretreatment Tests were satisfactorily completed, as evidenced by the EDTA addition 
rate curve produced. 

Treatment Test Results 

Samples were collected and analyses performed on each of the three evaporator units in 
Building 9 10: 

Conductivity of the distillate is required by the CDH reuse-criteria to be below 150 
umhokm. Conductivity is the measurement which will be used, once Building 9 10 is 
in production-phase operation, to transfer the distillate into the raw water system. 
The three evaporator units produced distillate averaging 1 1,30, and 2 1 umhokm, for 
an overall average of 21 umhokm. 

Data to be provided to the regulators: 

The results of distillate analyses required in the IM/IRA Appendix B Table 2 are 
presented in the attachment. Table 1 lists those constituents for which 40 CFR 141 
Subpart B standards are available; Table 2 lists the remainder of the constituents. 

Additional data: 

Additional data were also collected (1) to compare the Table 1B and 2 constituents to 
the drinking water standards of 40 CFR 141, (2) as a result of the analytical methods 
chosen, which each provide a standard suite of measurements that cover more 
analytes than the minimum required by the I-, and (3) to fulfill internal 
operational needs. These data are presented in the attachment. 

Conclusions 

All three evaporator units operated properly, and are ready to be released to 
Production Phase operation. (insert any maintenance items still outstanding) 

Building 910 has fulfilled the requirements of the Acceptance Phase. 

In keeping with the Building 910 schedule, EG&G expects to receive your approval of 
these test results (activity 16470080) by July 27. Your approval is needed to support 
EG&G’s commitment to RFO for Building 910 to be operational (activity 12800010) by 
July 27, 1993, and was allotted a duration of five days by mutual agreement. Please note 
the commitment-date to the regulators is September 9, 1993. 

Please provide your approval of the Acceptance Phase Qualification Test results and 
transmit the results of the required distillate sampling, “Results for Table 2 Constituents” 
to the regulators. 



draft letter from Frazer to Regulators 

cc Steve Keith 
Tom Lukow (RFO) 

DOE has completed the acceptance phase testing of the B910 evaporator facility at 
the Rocky Flats Plant. The tests were completed on June 24, four days ahead of 
the schedule we provided to you in January, 1993, and the analytical results have 
been received (see attached tables). 

DOE is pleased to inform you that the facility has passed the acceptance phase 
test, as required by the IM/IRA, and that DOE has designated the evaporators as 
ready for production-operation on July 27. The facility is therefore in production- 
operation ahead of the September 9, 1993 date committed to you last January. 

The Building 910 facility is currently fed from the Temporary Modular Storage 
Tanks, which hold water from the Solar Ponds Interceptor Trench System. Excess 
pond water will continue to be transferred to Building 374 for treatment. 
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